

Roadmap: 6 July → 31 August 2026

O&M Cane Training App · deliberately conservative — every milestone has a definition of done, a confidence level, and a cut line

Assumptions (the plan breaks if these do)

Pace: ~2 working sessions per week, one feature block per session — the observed rate for three straight sessions. The plan needs ~13 of the ~16 available sessions, so three sessions of slack are built in.

Hardware: at least one real Android phone by mid-July. The emulator alone cannot close the video-picker test (M2) or the multi-device proof (M4).

Dependencies: the three external inputs (legal, teacher roster, translations) are chased THIS week — not when they block. July needs none of them; August is nothing but them.

Milestones

Milestone	Target	Conf.	Done when
M1 · Cloud foundation Dashboard config + app wiring behind a CLOUD_SYNC flag (default OFF): real login, server-minted child ID at enrolment, offline enrolment blocked with a clear message.	Sun 12 Jul	HIGH	Emulator logs in via the cloud; new child gets a server ID; with the flag OFF the app is byte-for-byte the offline pilot.
M2 · Access isolation proven + real-device pass Written test matrix: own-school reads pass, cross-school reads fail, anonymous reads fail, storage paths isolated. Full pass on a physical phone incl. the parked video-picker test.	Sun 19 Jul	HIGH	Matrix committed with results; a multi-minute clip stores and plays back on real hardware.
M3 · Video uploader + records sync Consent re-checked before every upload; erasure = delete-everywhere. v1 is a visible “Sync now” button + auto-attempt when online — NOT a background retry queue (that is where estimates die).	Sun 2 Aug	MED	Clip + record uploaded and visible in the dashboard; withdrawal wipes the server copy; an airplane-mode save syncs later.
M4 · Multi-device proof Children/records pull-down so a second device renders the same school's child picker. Closes the research architecture end-to-end — THE demo.	Sun 9 Aug	MED	Child enrolled on device A is assessed on device B; both assessments join under one research ID.
M5 · Play Store internal track Privacy policy hosted (needs legal), Data Safety form, 18+ audience, signed build, testers invited. If legal slips: pilot devices sideload the signed APK — the listing catches up later.	Sun 16 Aug	MED	A tester installs from the Play Store link on a clean phone.

Milestone	Target	Conf.	Done when
M6 • Pilot readiness Real teacher accounts (5 min each once the roster lands), consent forms printed with serials, 1-page teacher quick-start, and a full dry run.	Sun 30 Aug	MED	Dry run passes end-to-end with a real teacher account: install → login → enrol → assess → video → sync → dashboard.

Weekly cadence (2 sessions/week)

Wk	Dates	Session 1	Session 2
1	Jul 6–12	Dashboard steps + cloud wiring start	Wiring finish — M1 gate
2	Jul 13–19	Isolation test matrix	Real-device pass — M2 gate
3	Jul 20–26	Uploader: records push	Uploader: video + consent check
4	Jul 27–Aug 2	Erasure + sync button — M3 gate	Buffer / spillover
5	Aug 3–9	Pull-down sync	Multi-device proof — M4 gate
6	Aug 10–16	Store listing + signed build	Buffer (or M5 gate if legal delivered)
7	Aug 17–23	Teacher accounts + quick-start doc	Dry run #1
8	Aug 24–31	Fixes from dry run	Dry run #2 — M6 gate + wrap

Three buffers total. If a milestone slips a full week, cut from the stretch list — never from verification.

Chase list — send this week

Legal team	Entity of record, grievance officer, effective date, consent due-diligence sign-off, exemption answer. Framing: “the Play Store listing is blocked from ~10 August without this.”
Pilot coordination	Teacher roster (names + emails per school). Framing: “accounts take five minutes once I have names; pilot onboarding is blocked without logins.”
Content team	Hindi consent-form verification (blocks printing) + translated activity scripts (blocks audio — cuttable, but name the date anyway).

Risk register

Risk	Odds	Impact	Mitigation
Legal never answers	Med	M5/M6 slip	Sideload the signed APK for the pilot; escalate via manager in week 3.
Uploader eats 3+ sessions	Med	M4 slips a week	v1 is a sync button, not a queue — scope is pre-cut.
No real device by mid-July	Low	M2/M4 blocked	Any borrowed Android works; flag it NOW if uncertain.
Roster arrives late August	Med	Dry run uses test accounts	Dry-run validity needs the real flow, not real names.
Isolation gap found in testing	Low	1-session fix	The M2 matrix exists to find this early — not in the field.

Risk	Odds	Impact	Mitigation
Schema change needed post-M3	Low	Migration work	Nothing irreversible ships before M2 verification.

Stretch — only if ahead (cut without guilt)

Audio narration pipeline for translated scripts (blocked on the content team anyway) · offline-enrolment queue (only if online-only enrolment hurts in the field) · in-app mirror of the paper assessment consent (only if legal asks) · designer review of the sound-player accent surface.

What 31 August looks like if this holds

A teacher installs the app from the Play Store, logs in with a real account, enrolls a child once online, assesses fully offline for months, attaches consent-gated video, taps sync — and the research team sees pseudonymous, school-isolated, strictly joinable records in the dashboard. The compliance pack is signed, or the specific unsigned items are named. That is a defensible pilot — and everything on the engineering side of it is in your control.